



Project Number: 2018-1-PL01-KA201-050865

Parsifal

Third Project Partners Meeting

Sofia (BG)

20 – 21 February 2020



Co-funded by the
Erasmus+ Programme
of the European Union

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



Project Number: 2018-1-PL01-KA201-050865

THIRD PARTNERS MEETING

Sofia (BG), 20 – 21 February 2020

Project Information

1. Agenda of meeting
2. Project Presentation
3. Calendar of Deadlines

Templates and tools for carrying out the project activities

IO3: Interactive Map

- IO3.A - Travel Map of Legends



Co-funded by the
Erasmus+ Programme
of the European Union

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



Project Number: 2018-1-PL01-KA201-050865

THIRD PROJECT PARTNERS MEETING

Sofia (BG), 20 – 21 February 2020

AGENDA OF THE MEETING

Timetable of 20 February 2020

9:30 Start of the Meeting

1		Welcome of Participants	ZAT and Pixel
2		Adoption of the agenda	Pixel
3		Introduction to the project context and background	Pixel
4		Target Group Involvement: ○ <i>Presentation of the current situation</i>	Pixel

11:00 – 11:15 Coffee Break

5		Presentation of the 3 Intellectual Outputs	
6		Intellectual output 1: On-line Repository of legends and traditional tales	
	6.1	○ <i>Presentation of the current situation</i>	Pixel
	6.2	Intellectual output 2: Essays on European legends, myths and traditional tales ○ <i>Presentation of the current situation</i> ○ <i>Transnational discussion on the draft version</i>	All partners

13:00 – 14:00 Lunch Break

	6.3	Intellectual output 3: On-line Interactive map of the areas of cultural relevance and the related Legends/tales ○ <i>Presentation of the templates to carry out the activities</i> ○ <i>Presentation of the BETA version/draft version of the Map</i>	Pixel
--	-----	---	-------

16:00 – 16:15 Coffee Break

8		Presentation of the project's events	
	8.1	Multiplayer events (ME) ○ <i>Presentation of the templates for carrying out the activities</i>	Pixel
	8.2	Presentation and analysis of PM1: Coordination of Activities ○ <i>Presentation of the current situation</i> ○ <i>Confirmation of next meeting</i>	Pixel

17:30 End of 1st Meeting Day



Co-funded by the
Erasmus+ Programme
of the European Union

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



Project Number: 2018-1-PL01-KA201-050865

Timetable of 21 February 2020

9:30 Start of the Meeting

8		Presentation of the Project Management Activities (PM)	
	8.3	Financial reporting of the project ○ <i>Questions and answers session</i>	Pixel
	8.4	Presentation and analysis of PM2: Dissemination ○ Presentation of the current situation	Pixel
	8.5	Presentation and analysis of PM3: Exploitation ○ Presentation of the current situation	Pixel

11:00 – 11:15 Coffee Break

	8.5	Presentation and analysis of PM4: Evaluation ○ <i>Presentation of the activities to be carried out</i> ○ <i>Presentation of the evaluation report on the testing activities</i>	Pixel
10		Calendar of Activities and Reminder on Project Deadlines	Pixel and CKZiU
11		Any Other Business	All partners
12		Meeting and Project Evaluation	All partners

13:00 – 14:00 Lunch Break and End of the Meeting



Co-funded by the
Erasmus+ Programme
of the European Union

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



Parsifal, the Legends Researcher

Third Meeting, Sofia (BG)
20 – 21 February 2020

Funding Programme



Co-funded by the
Erasmus+ Programme
of the European Union

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

European Commission funded through the Polish National Agency the Parsifal project in the framework of the Erasmus+ Programme – Strategic Partnerships for School Education Action.

Project number: 2018-1-PL01-KA201-050865



The Context

- Young people make an extensive use of the technical potential of ICT based devices.
- This, without appropriate guidance, might lead to insufficient reading and writing skills.
- The educational system needs to teach how to exploit technologies as a mean to promote and reinforce literacy skills, benefiting from their attractive potential.



Objective

The objectives of the Parsifal project are:

- to use ICT to allow students to improve literacy
- To acquire the knowledge of the cultural heritage surrounding them
- To carry out a comparative analysis with the cultural heritage of other European areas.



The Target Group

- School Teachers
- Students
- School Directors
- Policy Makers in the Field of Education



Expected Results

The main project tangible results are:

- On-line repository of legends and traditional tales
- Essays with transnational comparative analysis
- Online interactive map



Project Activities



The Project at a Glance

Involvement of target groups	December 2018 – January 2019
On-line Repository of legends	October 2018 – November 2019
Essays on European legends, myths and traditional tales	July 2019 – January 2020
On-line Interactive map	January 2020 - June 2020
Multiplier Events	May 2020 – July 2020



Target Groups Involvement



PM1: Project Management 1/4

Actions to be Carried Out

- Involvement of target groups:
 - 13 schools
 - 35 teachers
 - 700 students



PM1: Project Management 2/4

Templates and Tools

- PM1.A – School Information
- PM1.B – School letter
- PM1.C – Role of the school



PM1: Project Management 3/4

Expected Results

- CKZIU (PL), Montale (IT), KJPVM (LT)
- 5 teachers
 - 100 students
- ZAT (BG), EuroED (RO)
- 5 schools
 - 10 teachers
 - 200 students



PM1: Project Management 4/4

Current Results

Partner	Schools	Teachers	Students
IT_Montale	1	8	147
LT_KJPVM	1	7	170
PL_CKZIU	1	7	135
BG_ZAT	5	11	200
RO_EuroED	5	13	200



Intellectual Output 1

On-line Repository of Legends



IO1: On-line Repository of Legends 1/5

Actions to be Carried Out

IO1.1) Creation of all templates needed for carrying out the activities	1 November 2018 30 November 2018
IO1.2) Identification of legends / tales	1 December 2018 31 January 2019
IO1.3) Analysis and description of legends / tales	1 February 2019 30 June 2019
IO1.4) Translation of national legends/ tales in national language	1 October 2019 30 September 2019
IO1.5) Comparative analysis of legends/ tales	1 July 2019 30 November 2019



IO1: On-line Repository of Legends 2/5

Templates and Tools

- IO1.A – List of legends / tales
- IO1.B – Legends / tales description



IO1: On-line Repository of Legends 3/5

Expected Results

Production per partner of:

- 1 list of 7 legends / tales pointing out the most relevant elements related to:
 - Geographical localisation
 - Possible similarities with other legends / tales
- Analysis and description of legends / tales
- Availability of the legends /tales in English and in the national language
- Comparative analysis of legends /tales



IO1: On-line Repository of Legends 4/5

Current Results

Partner	Legends
BG_ZAT	7
IT_Montale	6
LT_Kauno Jono	7
PL_CKZIU	7
RO_EuroED	7



IO1: On-line Repository of Legends 3/8

Current Results

Bulgarian Legends

Title	Video	Pictures	Doc.	Websites	Artistic architectural or historical heritage	Local traditions or historical connections	Didactical Relevance	Didactical Activity
Devil's bridge	1	1	0	2	1344	610	486	581
Belogradchik rocks	1	3	0	1	822	659	749	519
Belintash	1	2	0	1	1167	505	827	723
Rhodopa	1	2	0	1	1100	861	949	352
St. Petka and the stone bread	1	2	0	1	1146	576	915	597
Devil's throat cave	1	1	0	1	2561	626	589	534
The Pirin's Dragon	1	1	0	1	322	553	606	803



IO1: On-line Repository of Legends 4/8

Current Results

Italian Legends

Title	Video	Pictures	Doc.	Websites	Artistic architectural or historical heritage	Local traditions or historical connections	Didactical Relevance	Didactical Activity
Lake Misurina and Mount Sorapiss	1	3	0	4	2836	75	364	1838
The Beautiful Alda	2	2	1	1	686	833	369	2335
The Devil's Column	2	4	0	1	632	334	522	3172
Saint Galgano and the Sword in the Rock	3	4	0	2	791	995	235	1909
Saint George and the Dragon	2	4	0	2	1714	1939	163	1824
Romolo and Remo and the foundation of Rome	1	3	0	2	1203	2105	210	1765



IO1: On-line Repository of Legends 5/8

Current Results

Lithuanian Legends

Title	Video	Pictures	Doc.	Websites	Artistic architectural or historical heritage	Local traditions or historical connections	Didactical Relevance	Didactical Activity
Legend about Kaunas city foundation	2	5	0	0	875	1349	1386	1965
Legend about establishment of Trakai Castle	3	4	1	4	2175	827	717	626
Legend about Vilnius city foundation	2	5	0	3	1045	1211	861	1176
Devil's Stone	1	4	0	1	964	976	1231	902
Legend about Neringa's conquest	2	7	0	2	1370	888	893	863
Puntuko stone	3	3	0	2	919	931	1074	946
The Hill of Crosses	2	4	0	3	648	572	900	669



IO1: On-line Repository of Legends 6/8

Current Results

Polish Legends

Title	Video	Pictures	Doc.	Websites	Artistic architectonic historical heritage	Local traditions or historical connections	Didactical Relevance	Didactical Activity
Legend of Gingerbread	1	1	0	1	562	763	615	659
Bies and Czady (Bies and San)	1	1	0	2	604	602	672	741
Legend of Mount Śnieża	1	0	0	4	1355	1417	633	669
The legend of Skarbnik - Miner's guardian	1	0	0	2	914	535	651	736
Tale of Mr. Twardowski	1	0	0	1	621	970	536	694
Legend about Wawel Dragon	1	0	1	1	69	601	732	640
Legend of Warsaw Mermaid	2	0	0	2	576	559	655	649



IO1: On-line Repository of Legends 7/8

Current Results

Romanian Legends

Title	Video	Pictures	Doc.	Websites	Artistic architectonic historical heritage	Local traditions or historical connections	Didactical Relevance	Didactical Activity
The Dragon Garden	1	3	0	1	994	1781	1135	2016
The Lady's Rocks' (Pietrele Doamnei)	1	3	0	3	2230	1551	1098	2960
Mesterul Manole (roughly: The master builder Manole)	3	3	0	2	1697	1784	866	1740
The Bride's Cave	1	4	0	1	1215	1507	804	2332
The Living Fire	2	3	0	2	1176	1146	2501	1173
Iele/ Nymphs	2	3	0	5	1642	1459	2450	1341
Dracula - Vlad Tepes	2	4	0	3	2312	1222	1499	1493



IO1: On-line Repository of Legends 8/8

Current Results

Translations

Partner	Translation
BG_ZAT	OK
IT_Montale	OK
LT_Kauno Jono	OK
PL_CKZIU	Missing*
RO_EuroED	OK



IO1: On-line Repository of Legends 5/5

Deadlines

28 February 2020
CKZIU (PL)
Translation online and in PDF version of national legends / tales in national language



Intellectual Output 2

Essays on European Legends, Myths and Traditional Tales



IO2: Essays on European Legends 1/5

Actions to be Carried Out

IO2.1) Creation of all templates needed for carrying out the activities	1 June 2019 30 June 2019
IO2.2) Production of the draft version of the Essays	1 July 2019 30 November 2019
IO2.3) Online Transnational discussion on the draft version	1 December 2019 31 December 2019
IO2.4) Production of the final version of the Essays	1 January 2020 30 January 2020



IO2: Essays on European Legends 2/5

Templates and Tools

- IO2.A – Table of contents
- IO2.B – Guideline for transnational discussion



IO2: Essays on European Legends 3/5

Expected Results

5 Essays (1 per country) pointing out for each of the 5 legends identified at national level similarities and differences with the legends in the other countries in terms of:

- Main characters and animals, real and mythological
- Connection with the art heritage
- Environments
- Recurring situations and challenges
- Similar moral and ethical meaning and purposes



IO2: Essays on European Legends, Myths and Traditional Tales 4/5

Current Situation

Partner	Main Characters	Heritage	Environments	Challenges	Moral Meaning
BG_ZAT	7/7	7/7	7/7	7/7	7/7
IT_Montale	6/6	6/6	6/6	6/6	6/6
LT_Kauno Jono	1/7	7/7*	7/7*	5/7*	Missing
PL_CKZIU	7/7	7/7	7/7	7/7	7/7
RO_EuroED	3/7	7/7	7/7	7/7	7/7

* The connected legends are missing



IO2: Essays on European Legends, Myths and Traditional Tales 5/5

Deadlines

28 February 2020
Kauno Jono (LT)
Production of the essay on Moral Meaning

28 February 2020
CKZIU (PL), Kauno Jono (LT), EuroEd (RO)
Increase the number of connected legends



Intellectual Output 3

On-line Interactive Map of the Areas of Cultural Relevance and the Related Legends / Tales



IO3: On-line Interactive Map 1/4

Actions to be Carried Out

IO2.1) Creation of all templates needed for carrying out the activities	1 January 2020 31 January 2020
IO2.2) Uploading of legends on the map	1 May 2020 30 June 2020



IO3: On-line Interactive Map 2/4

Templates and Tools

- IO3.A – Legends on the Map



IO3: On-line Interactive Map 3/4

Expected Results

Creation of interactive didactical map related to the 35 legends and traditional tales identified in IO1.

The map will be available as a web portal and as an App.



IO3: On-line Interactive Map 4/4

Deadlines

29 February 2020

All partners

Uploading on the map the coordinates of the national legends

30 April 2020

All partners

Creation on the map of the travels related to 4 of the identified legends/ tales

30 June 2020

All partners

Creation on the map of the travels related to the other identified legends/ tales



Multiplier Events



Multiplier Events 1/4

Actions to be Carried Out

- Organisation of a final conference in Poland
- Organisation of a 5 dissemination events at national level in:
 - Bulgaria
 - Italy
 - Lithuania
 - Poland
 - Romania



Multiplier Events 3/4

Templates and Tools

- ME.1 – Multiplier Event Description
- ME.2 – Multiplier Event Programme
- ME.3 – Multiplier Event List of Participants
- ME.4 – Multiplier Event Minutes



Multiplier Events 2/4

Expected Results

5 Dissemination Events

CKZIU (PL), ZAT (BG), Montale (IT), KJPVM (LT), EuroED (RO)

Involvement of 30 teachers/policy makers (only participants from organisations other than the beneficiaries)

1 Final Conference

CKZIU (PL)

Involvement of 40 teachers/policy makers (only participants from organisations other than the beneficiaries)

Multiplier Events 4/4

Deadlines

30 June 2020

CKZIU (PL), ZAT (BG), Montale (IT), KJPVM (LT), EuroED (RO)

Sending of documents related to the multiplier events

30 July 2020

CKZIU (PL)

Sending of documents related to the multiplier events



Project Management

PM1 - Coordination of activities



PM1 - Coordination of activities 1/4

Actions to be Carried Out

- Attendance to the partners meeting
 - 1st Meeting: Florence (IT), November 2018
 - 2nd Meeting: Kaunas (LT), 27 – 28 May 2019
 - 3rd Meeting: Sofia (BG), 20 – 21 February 2020
 - 4th Meeting: Sosnowiec (PL), 25 – 26 May 2020
- Production of project reports



PM1 - Coordination of activities 2/4

Templates, Tools and Expected Results

Templates, Tools

PM1.D – In progress activities reports
 PM1.E – Financial Manual (*external annex*)
 PM1.F – Financial Forms
 PM1.G – Template of Mobility Declaration

Expected Results

Three months period online Activities Reports
 Yearly Financial Report



PM1 - Coordination of activities 3/4

Current Results

Partner	Activity Reports
IT_Montale	Completed and Updated
IT_Pixel	Completed and Updated
LT_Kauno Jono	Completed and Updated
PL_CKZIU	Completed and Updated
BG_ZAT	Completed and Updated
RO_EuroED	Completed and Updated



PM1 - Coordination of activities 4/4

Deadlines

All partners

- **Every three months** (31 March 2020, 30 June 2020, 30 September 2020)
 - Production of Activities Report Forms
- **30 May 2019, 30 September 2019, 15 October 2020**
Financial Reports



Project Management

PM2 - Dissemination



PM2 - Dissemination 1/4

Actions to be Carried Out

- Development and translation of project brochures
- Organization of at least 1 dissemination event on the project every month
- Creation of a Facebook page
- Production of the best practice dissemination report
- Production of transnational dissemination report



PM2 - Dissemination 2/4

Templates, Tools and Expected Results

Templates

- PM2.A – In progress dissemination reports
- PM2.B – How to write the Best Practice Dissemination Report

Expected Results

- Project Brochure in all partners languages
- Database of dissemination events on the portal
- Facebook Page
- National Best Practice Dissemination Report
- Transnational Dissemination Report



PM1 - Coordination of activities 3/4

Current Results

Partner	Dissemination Events
IT_Montale	22
IT_Pixel	74
LT_Kauno Jono	31
PL_CKZIU	11
BG_ZAT	9
RO_EuroED	50



PM2 - Dissemination 5/4

Deadlines

Every three months (31 March 2020, 30 June 2020, 30 September 2020)

All partners

Upload of 1 dissemination events per month

Every month

All partners

Contribute to the Facebook page

20 May 2020

All partners

Final Best Practice Dissemination Report



Project Management

PM3 - Exploitation



PM3- Exploitation 1/5

Actions to be Carried Out

Involvement in the project of associated partners

Collection of exploitation links



PM3- Exploitation 2/5

Templates and Tools

PM3.A - Associated Partner Letter

PM3.B - Associated Partner Information

PM3.C - Exploitation links



PM3 - Exploitation 3/5

Expected Results

Involvement of 6 associated partners


Collection of 6 exploitation links



PM3 - Coordination of activities 4/5

Current Results

Partner	Associated partners	Exploitation links
IT_Montale	3	3
LT_Kauno Jono	7	3
PL_CKZiU	2	0
BG_ZAT	3	3
RO_EuroED	5	5



PM3: Exploitation 5/5


Deadlines

20 May 2020

All Partners

Involvement of a total number of 6 associated partners

Collection of a total number of 6 exploitation links



Project Management

PM4 - Quality and Monitoring Plan



PM4: Quality and Monitoring Plan 1/4

Actions to be Carried Out

Collection of testimonials
Production of testing evaluation report
Production of transnational evaluation report



PM4: Quality and Monitoring Plan 2/4

Templates and Tools

- PM4.A – Quality Plan
- PM4.B – Project Meeting Evaluation Questionnaire (*partners*)
- PM4.C – Project Evaluation Questionnaire (*partners*)
- PM4.D – Evaluation Questionnaires for Intellectual Outputs (*end users*)
- PM4.E – Tool for questionnaires analysis
- PM4.F – How to write the Evaluation Report on Intellectual Outputs



PM4: Quality and Monitoring Plan 3/4

Expected Results

Pixel

3 issues of the Quality Plan

CKZIU (PL), ZAT (BG), Montale (IT), KJPVM (LT), EuroED (RO)

- 6 testimonials
- 20 evaluation questionnaires
- 1 Testing Evaluation Report



TA4: Quality and Monitoring Plan 4/4

Deadlines

20 May 2020

CKZIU (PL), ZAT (BG), Montale (IT), KJPVM (LT), EuroED (RO)

Collection of 6 testimonials

Collection of 20 evaluation questionnaires

Sending an evaluation report per country on the IOs



Thank you for Your Attention

Thanks for your attention!

Questions?





Project Number: 2018-1-PL01-KA201-050865

CALENDAR OF DEADLINES

IO1 – On-line Repository of Legends

Deadline	Results	Partner	Template and Tools
28 February 2020	Online translation and translation in PDF of national legends/tales in national language	CKZiU(PL)	

IO2 – Essays on European Legends, Myths and Traditional Tales

Deadline	Results	Partners Involved	Template and Tools
28 February 2020	Production of the essay on Moral Meaning	Kauno Jono (LT)	IO2.A – Table of contents
28 February 2020	Increase the number of connected legends with the essays	CKZiU (PL), Kauno Jono (LT), EuroEd (RO)	IO2.B – Guideline for transnational discussion

IO3 – On-line Interactive Map of the Areas Related to Legends / Tales

Deadline	Results	Partners Involved	Template and Tools
29 February 2020	Uploading on the map the coordinates of the national legends	All partners	
30 April 2020	Uploading on the map the coordinates and the connected travels related to 4 legends/ tales	All partners	IO3.A – Travel Map of legends
30 June 2020	Uploading on the map the coordinates and the connected travels related to the identified legends/ tales	All partners	IO3.A – Travel Map of legends

Multiplier Events

Deadline	Results	Partner	Template and Tools
30 June 2020	Organisation of an event for 30 (Bulgarian / Italian / Lithuanian / Polish / Romanian) teachers/policy makers in order to present, discuss the project results and address their sustainability in the national system. Sending of documents related to the multiplier events	CKZiU (PL), ZAT (BG), Montale (IT), Kauno Jono (LT), EuroED (RO)	ME.1 - Multiplier Event Form ME.2 - Programme Template ME.3 - List of Participants Template ME.4 - Minutes form
30 July 2020	Organisation of the final conference for 40 Polish teachers/policy makers in order to present, discuss the project results and address their sustainability in the national system. Sending of documents related to the multiplier events	CKZiU (PL)	ME.1 - Multiplier Event Form ME.2 - Programme Template ME.3 - List of Participants Template ME.4 - Minutes form



Co-funded by the
Erasmus+ Programme
of the European Union

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



Project Number: 2018-1-PL01-KA201-050865

Project Management

PM1 - Coordination of Activities			
Deadline	Results	Partner	Template and Tools
28 February 2020	Update of Project Activities Report up to 31 December 2020	CKZiU (PL)	https://parsifal.pixel-online.org/wip.php
31 March 2020, 30 June 2020, 30 September 2020	Production and Uploading of Project Activities Report	All partners	https://parsifal.pixel-online.org/wip.php
30 May 2019, 30 September 2019, 15 October 2020	Production of Financial Reports	All partners	PM1.E – Financial Manual PM1.F – Financial Forms

PM2 - Dissemination			
Deadline	Results	Partner	Template and Tools
31 March 2020 30 June 2020 30 September 2020	Organization of 1 dissemination event on the project every month and uploading the dissemination events description on the project web site (every three months)	All partners	https://parsifal.pixel-online.org/diss.php
20 May 2020	Production of the final Best Practice Dissemination Report	All partners	Template: PM2.B – How to write the Best Practice Dissemination Report

PM3 - Exploitation			
Deadline	Results	Partner	Template and Tools
20 May 2020	<ul style="list-style-type: none"> - Upload on the project portal a total number of 6 associated partners. - Sending to Pixel a total number of 6 exploitation links 	All partners	PM3.A - Associated Partner Letter PM3.B - Associated Partner Information PM3.C - Exploitation links

PM4 - Quality and Monitoring Plan			
Deadline	Results	Partner	Template and Tools
30 June 2020	<ul style="list-style-type: none"> - Collection of 6 testimonials - Collection of 20 evaluation questionnaires - Sending an evaluation report per country on the IOs 	All partners	PM4.D – Evaluation Questionnaires for Intellectual Outputs (end users) PM4.E – Tool for questionnaires analysis PM4.F – How to write the Evaluation Report on Intellectual Outputs



Co-funded by the
Erasmus+ Programme
of the European Union

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



Project Number: 2018-1-PL01-KA201-050865

Parsifal

Third Project Partners Meeting

Sofia (BG)

20 – 21 February 2020



Co-funded by the
Erasmus+ Programme
of the European Union

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



Project Number: 2018-1-PL01-KA201-050865

THIRD PARTNERS MEETING

Sofia (BG), 20 – 21 February 2020

Project Information

1. Agenda of meeting
2. Project Presentation
3. Calendar of Deadlines

Templates and tools for carrying out the project activities

IO3: Interactive Map

- IO3.A - Travel Map of Legends



Co-funded by the
Erasmus+ Programme
of the European Union

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



Project Number: 2018-1-PL01-KA201-050865

THIRD PROJECT PARTNERS MEETING

Sofia (BG), 20 – 21 February 2020

AGENDA OF THE MEETING

Timetable of 20 February 2020

9:30 Start of the Meeting

1		Welcome of Participants	ZAT and Pixel
2		Adoption of the agenda	Pixel
3		Introduction to the project context and background	Pixel
4		Target Group Involvement: <ul style="list-style-type: none"> <i>Presentation of the current situation</i> 	Pixel

11:00 – 11:15 Coffee Break

5		Presentation of the 3 Intellectual Outputs	
6		Intellectual output 1: On-line Repository of legends and traditional tales	
	6.1	<ul style="list-style-type: none"> <i>Presentation of the current situation</i> 	Pixel
	6.2	Intellectual output 2: Essays on European legends, myths and traditional tales <ul style="list-style-type: none"> <i>Presentation of the current situation</i> <i>Transnational discussion on the draft version</i> 	All partners

13:00 – 14:00 Lunch Break

	6.3	Intellectual output 3: On-line Interactive map of the areas of cultural relevance and the related Legends/tales <ul style="list-style-type: none"> <i>Presentation of the templates to carry out the activities</i> <i>Presentation of the BETA version/draft version of the Map</i> 	Pixel
--	-----	--	-------

16:00 – 16:15 Coffee Break

8		Presentation of the project's events	
	8.1	Multiplayer events (ME) <ul style="list-style-type: none"> <i>Presentation of the templates for carrying out the activities</i> 	Pixel
	8.2	Presentation and analysis of PM1: Coordination of Activities <ul style="list-style-type: none"> <i>Presentation of the current situation</i> <i>Confirmation of next meeting</i> 	Pixel

17:30 End of 1st Meeting Day



Co-funded by the
Erasmus+ Programme
of the European Union

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



Project Number: 2018-1-PL01-KA201-050865

Timetable of 21 February 2020

9:30 Start of the Meeting

8		Presentation of the Project Management Activities (PM)	
	8.3	Financial reporting of the project ○ <i>Questions and answers session</i>	Pixel
	8.4	Presentation and analysis of PM2: Dissemination ○ Presentation of the current situation	Pixel
	8.5	Presentation and analysis of PM3: Exploitation ○ Presentation of the current situation	Pixel

11:00 – 11:15 Coffee Break

	8.5	Presentation and analysis of PM4: Evaluation ○ <i>Presentation of the activities to be carried out</i> ○ <i>Presentation of the evaluation report on the testing activities</i>	Pixel
10		Calendar of Activities and Reminder on Project Deadlines	Pixel and CKZiU
11		Any Other Business	All partners
12		Meeting and Project Evaluation	All partners

13:00 – 14:00 Lunch Break and End of the Meeting



Co-funded by the
Erasmus+ Programme
of the European Union

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



Parsifal, the Legends Researcher

Third Meeting, Sofia (BG)
20 – 21 February 2020

Funding Programme



Co-funded by the
Erasmus+ Programme
of the European Union

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

European Commission funded through the Polish National Agency the Parsifal project in the framework of the Erasmus+ Programme – Strategic Partnerships for School Education Action.

Project number: 2018-1-PL01-KA201-050865



The Context

- Young people make an extensive use of the technical potential of ICT based devices.
- This, without appropriate guidance, might lead to insufficient reading and writing skills.
- The educational system needs to teach how to exploit technologies as a mean to promote and reinforce literacy skills, benefiting from their attractive potential.



Objective

The objectives of the Parsifal project are:

- to use ICT to allow students to improve literacy
- To acquire the knowledge of the cultural heritage surrounding them
- To carry out a comparative analysis with the cultural heritage of other European areas.



The Target Group

- School Teachers
- Students
- School Directors
- Policy Makers in the Field of Education



Expected Results

The main project tangible results are:

- On-line repository of legends and traditional tales
- Essays with transnational comparative analysis
- Online interactive map



Project Activities



The Project at a Glance

Involvement of target groups	December 2018 – January 2019
On-line Repository of legends	October 2018 – November 2019
Essays on European legends, myths and traditional tales	July 2019 – January 2020
On-line Interactive map	January 2020 - June 2020
Multiplier Events	May 2020 – July 2020



Target Groups Involvement



PM1: Project Management 1/4

Actions to be Carried Out

- Involvement of target groups:
 - 13 schools
 - 35 teachers
 - 700 students



PM1: Project Management 2/4

Templates and Tools

- PM1.A – School Information
- PM1.B – School letter
- PM1.C – Role of the school



PM1: Project Management 3/4

Expected Results

- CKZIU (PL), Montale (IT), KJPVM (LT)
- 5 teachers
 - 100 students
- ZAT (BG), EuroED (RO)
- 5 schools
 - 10 teachers
 - 200 students



PM1: Project Management 4/4

Current Results

Partner	Schools	Teachers	Students
IT_Montale	1	8	147
LT_KJPVM	1	7	170
PL_CKZIU	1	7	135
BG_ZAT	5	11	200
RO_EuroED	5	13	200



Intellectual Output 1

On-line Repository of Legends



IO1: On-line Repository of Legends 1/5

Actions to be Carried Out

IO1.1) Creation of all templates needed for carrying out the activities	1 November 2018 30 November 2018
IO1.2) Identification of legends / tales	1 December 2018 31 January 2019
IO1.3) Analysis and description of legends / tales	1 February 2019 30 June 2019
IO1.4) Translation of national legends/ tales in national language	1 October 2019 30 September 2019
IO1.5) Comparative analysis of legends/ tales	1 July 2019 30 November 2019



IO1: On-line Repository of Legends 2/5

Templates and Tools

- IO1.A – List of legends / tales
- IO1.B – Legends / tales description



IO1: On-line Repository of Legends 3/5

Expected Results

Production per partner of:

- 1 list of 7 legends / tales pointing out the most relevant elements related to:
 - Geographical localisation
 - Possible similarities with other legends / tales
- Analysis and description of legends / tales
- Availability of the legends /tales in English and in the national language
- Comparative analysis of legends /tales



IO1: On-line Repository of Legends 4/5

Current Results

Partner	Legends
BG_ZAT	7
IT_Montale	6
LT_Kauno Jono	7
PL_CKZIU	7
RO_EuroED	7



IO1: On-line Repository of Legends 3/8

Current Results

Bulgarian Legends

Title	Video	Pictures	Doc.	Websites	Artistic architectural or historical heritage	Local traditions or historical connections	Didactical Relevance	Didactical Activity
Devil's bridge	1	1	0	2	1344	610	486	581
Belogradchik rocks	1	3	0	1	822	659	749	519
Belintash	1	2	0	1	1167	505	827	723
Rhodopa	1	2	0	1	1100	861	949	352
St. Petka and the stone bread	1	2	0	1	1146	576	915	597
Devil's throat cave	1	1	0	1	2561	626	589	534
The Pirin's Dragon	1	1	0	1	322	553	606	803



IO1: On-line Repository of Legends 4/8

Current Results

Italian Legends

Title	Video	Pictures	Doc.	Websites	Artistic architectural or historical heritage	Local traditions or historical connections	Didactical Relevance	Didactical Activity
Lake Misurina and Mount Sorapis	1	3	0	4	2836	75	364	1838
The Beautiful Alda	2	2	1	1	686	833	369	2335
The Devil's Column	2	4	0	1	632	334	522	3172
Saint Galgano and the Sword in the Rock	3	4	0	2	791	995	235	1909
Saint George and the Dragon	2	4	0	2	1714	1939	163	1824
Romolo and Remo and the foundation of Rome	1	3	0	2	1203	2105	210	1765



IO1: On-line Repository of Legends 5/8

Current Results

Lithuanian Legends

Title	Video	Pictures	Doc.	Websites	Artistic architectural or historical heritage	Local traditions or historical connections	Didactical Relevance	Didactical Activity
Legend about Kaunas city foundation	2	5	0	0	875	1349	1386	1965
Legend about establishment of Trakai Castle	3	4	1	4	2175	827	717	626
Legend about Vilnius city foundation	2	5	0	3	1045	1211	861	1176
Devil's Stone	1	4	0	1	964	976	1231	902
Legend about Neringa's conquest	2	7	0	2	1370	888	893	863
Puntuko stone	3	3	0	2	919	931	1074	946
The Hill of Crosses	2	4	0	3	648	572	900	669



IO1: On-line Repository of Legends 6/8

Current Results

Polish Legends

Title	Video	Pictures	Doc.	Websites	Artistic architectonic historical heritage	Local traditions or historical connections	Didactical Relevance	Didactical Activity
Legend of Gingerbread	1	1	0	1	562	763	615	659
Bies and Czady (Bies and San)	1	1	0	2	604	602	672	741
Legend of Mount Śnieża	1	0	0	4	1355	1417	633	669
The legend of Skarbnik - Miner's guardian	1	0	0	2	914	535	651	736
Tale of Mr. Twardowski	1	0	0	1	621	970	536	694
Legend about Wawel Dragon	1	0	1	1	69	601	732	640
Legend of Warsaw Mermaid	2	0	0	2	576	559	655	649



IO1: On-line Repository of Legends 7/8

Current Results

Romanian Legends

Title	Video	Pictures	Doc.	Websites	Artistic architectonic historical heritage	Local traditions or historical connections	Didactical Relevance	Didactical Activity
The Dragon Garden	1	3	0	1	994	1781	1135	2016
The Lady's Rocks' (Pietrele Doamnei)	1	3	0	3	2230	1551	1098	2960
Mesterul Manole (roughly: The master builder Manole)	3	3	0	2	1697	1784	866	1740
The Bride's Cave	1	4	0	1	1215	1507	804	2332
The Living Fire	2	3	0	2	1176	1146	2501	1173
Iele/ Nymphs	2	3	0	5	1642	1459	2450	1341
Dracula - Vlad Tepes	2	4	0	3	2312	1222	1499	1493



IO1: On-line Repository of Legends 8/8

Current Results

Translations

Partner	Translation
BG_ZAT	OK
IT_Montale	OK
LT_Kauno Jono	OK
PL_CKZIU	Missing*
RO_EuroED	OK



IO1: On-line Repository of Legends 5/5

Deadlines

28 February 2020
CKZIU (PL)
Translation online and in PDF version of national legends / tales in national language



Intellectual Output 2

Essays on European Legends, Myths and Traditional Tales



IO2: Essays on European Legends 1/5

Actions to be Carried Out

IO2.1) Creation of all templates needed for carrying out the activities	1 June 2019 30 June 2019
IO2.2) Production of the draft version of the Essays	1 July 2019 30 November 2019
IO2.3) Online Transnational discussion on the draft version	1 December 2019 31 December 2019
IO2.4) Production of the final version of the Essays	1 January 2020 30 January 2020



IO2: Essays on European Legends 2/5

Templates and Tools

- IO2.A – Table of contents
- IO2.B – Guideline for transnational discussion



IO2: Essays on European Legends 3/5

Expected Results

5 Essays (1 per country) pointing out for each of the 5 legends identified at national level similarities and differences with the legends in the other countries in terms of:

- Main characters and animals, real and mythological
- Connection with the art heritage
- Environments
- Recurring situations and challenges
- Similar moral and ethical meaning and purposes



IO2: Essays on European Legends, Myths and Traditional Tales 4/5

Current Situation

Partner	Main Characters	Heritage	Environments	Challenges	Moral Meaning
BG_ZAT	7/7	7/7	7/7	7/7	7/7
IT_Montale	6/6	6/6	6/6	6/6	6/6
LT_Kauno Jono	1/7	7/7*	7/7*	5/7*	Missing
PL_CKZIU	7/7	7/7	7/7	7/7	7/7
RO_EuroED	3/7	7/7	7/7	7/7	7/7

* The connected legends are missing



IO2: Essays on European Legends, Myths and Traditional Tales 5/5

Deadlines

28 February 2020
Kauno Jono (LT)
Production of the essay on Moral Meaning

28 February 2020
CKZIU (PL), Kauno Jono (LT), EuroEd (RO)
Increase the number of connected legends



Intellectual Output 3

On-line Interactive Map of the Areas of Cultural Relevance and the Related Legends / Tales



IO3: On-line Interactive Map 1/4

Actions to be Carried Out

IO2.1) Creation of all templates needed for carrying out the activities	1 January 2020 31 January 2020
IO2.2) Uploading of legends on the map	1 May 2020 30 June 2020



IO3: On-line Interactive Map 2/4

Templates and Tools

- IO3.A – Legends on the Map



IO3: On-line Interactive Map 3/4

Expected Results

Creation of interactive didactical map related to the 35 legends and traditional tales identified in IO1.

The map will be available as a web portal and as an App.



IO3: On-line Interactive Map 4/4

Deadlines

29 February 2020

All partners

Uploading on the map the coordinates of the national legends

30 April 2020

All partners

Creation on the map of the travels related to 4 of the identified legends/ tales

30 June 2020

All partners

Creation on the map of the travels related to the other identified legends/ tales



Multiplier Events



Multiplier Events 1/4

Actions to be Carried Out

- Organisation of a final conference in Poland
- Organisation of a 5 dissemination events at national level in:
 - Bulgaria
 - Italy
 - Lithuania
 - Poland
 - Romania



Multiplier Events 3/4

Templates and Tools

- ME.1 – Multiplier Event Description
- ME.2 – Multiplier Event Programme
- ME.3 – Multiplier Event List of Participants
- ME.4 – Multiplier Event Minutes



Multiplier Events 2/4

Expected Results

5 Dissemination Events

CKZiU (PL), ZAT (BG), Montale (IT), KJPVM (LT), EuroED (RO)

Involvement of 30 teachers/policy makers (only participants from organisations other than the beneficiaries)

1 Final Conference

CKZiU (PL)

Involvement of 40 teachers/policy makers (only participants from organisations other than the beneficiaries)

Multiplier Events 4/4

Deadlines

30 June 2020

CKZiU (PL), ZAT (BG), Montale (IT), KJPVM (LT), EuroED (RO)

Sending of documents related to the multiplier events

30 July 2020

CKZiU (PL)

Sending of documents related to the multiplier events



Project Management

PM1 - Coordination of activities



PM1 - Coordination of activities 1/4

Actions to be Carried Out

- Attendance to the partners meeting
 - 1st Meeting: Florence (IT), November 2018
 - 2nd Meeting: Kaunas (LT), 27 – 28 May 2019
 - 3rd Meeting: Sofia (BG), 20 – 21 February 2020
 - 4th Meeting: Sosnowiec (PL), 25 – 26 May 2020
- Production of project reports



PM1 - Coordination of activities 2/4

Templates, Tools and Expected Results

Templates, Tools

PM1.D – In progress activities reports
 PM1.E – Financial Manual (*external annex*)
 PM1.F – Financial Forms
 PM1.G – Template of Mobility Declaration

Expected Results

Three months period online Activities Reports
 Yearly Financial Report



PM1 - Coordination of activities 3/4

Current Results

Partner	Activity Reports
IT_Montale	Completed and Updated
IT_Pixel	Completed and Updated
LT_Kauno Jono	Completed and Updated
PL_CKZIU	Completed and Updated
BG_ZAT	Completed and Updated
RO_EuroED	Completed and Updated



PM1 - Coordination of activities 4/4

Deadlines

All partners

- **Every three months** (31 March 2020, 30 June 2020, 30 September 2020)
 - Production of Activities Report Forms
- **30 May 2019, 30 September 2019, 15 October 2020**
Financial Reports



Project Management

PM2 - Dissemination



PM2 - Dissemination 1/4

Actions to be Carried Out

- Development and translation of project brochures
- Organization of at least 1 dissemination event on the project every month
- Creation of a Facebook page
- Production of the best practice dissemination report
- Production of transnational dissemination report



PM2 - Dissemination 2/4

Templates, Tools and Expected Results

Templates

- PM2.A – In progress dissemination reports
- PM2.B – How to write the Best Practice Dissemination Report

Expected Results

- Project Brochure in all partners languages
- Database of dissemination events on the portal
- Facebook Page
- National Best Practice Dissemination Report
- Transnational Dissemination Report



PM1 - Coordination of activities 3/4

Current Results

Partner	Dissemination Events
IT_Montale	22
IT_Pixel	74
LT_Kauno Jono	31
PL_CKZIU	11
BG_ZAT	9
RO_EuroED	50



PM2 - Dissemination 5/4

Deadlines

Every three months (31 March 2020, 30 June 2020, 30 September 2020)

All partners

Upload of 1 dissemination events per month

Every month

All partners

Contribute to the Facebook page

20 May 2020

All partners

Final Best Practice Dissemination Report



Project Management

PM3 - Exploitation



PM3- Exploitation 1/5

Actions to be Carried Out

Involvement in the project of associated partners

Collection of exploitation links



PM3- Exploitation 2/5

Templates and Tools

PM3.A - Associated Partner Letter

PM3.B - Associated Partner Information

PM3.C - Exploitation links



PM3 - Exploitation 3/5

Expected Results

Involvement of 6 associated partners


Collection of 6 exploitation links



PM3 - Coordination of activities 4/5

Current Results

Partner	Associated partners	Exploitation links
IT_Montale	3	3
LT_Kauno Jono	7	3
PL_CKZiU	2	0
BG_ZAT	3	3
RO_EuroED	5	5



PM3: Exploitation 5/5


Deadlines

20 May 2020

All Partners

Involvement of a total number of 6 associated partners

Collection of a total number of 6 exploitation links



Project Management

PM4 - Quality and Monitoring Plan



PM4: Quality and Monitoring Plan 1/4

Actions to be Carried Out

Collection of testimonials
Production of testing evaluation report
Production of transnational evaluation report



PM4: Quality and Monitoring Plan 2/4

Templates and Tools

- PM4.A – Quality Plan
- PM4.B – Project Meeting Evaluation Questionnaire (*partners*)
- PM4.C – Project Evaluation Questionnaire (*partners*)
- PM4.D – Evaluation Questionnaires for Intellectual Outputs (*end users*)
- PM4.E – Tool for questionnaires analysis
- PM4.F – How to write the Evaluation Report on Intellectual Outputs



PM4: Quality and Monitoring Plan 3/4

Expected Results

Pixel

3 issues of the Quality Plan

CKZIU (PL), ZAT (BG), Montale (IT), KJPVM (LT), EuroED (RO)

- 6 testimonials
- 20 evaluation questionnaires
- 1 Testing Evaluation Report



TA4: Quality and Monitoring Plan 4/4

Deadlines

20 May 2020

CKZIU (PL), ZAT (BG), Montale (IT), KJPVM (LT), EuroED (RO)

Collection of 6 testimonials

Collection of 20 evaluation questionnaires

Sending an evaluation report per country on the IOs



Thank you for Your Attention

Thanks for your attention!

Questions?





Project Number: 2018-1-PL01-KA201-050865

CALENDAR OF DEADLINES

IO1 – On-line Repository of Legends

Deadline	Results	Partner	Template and Tools
28 February 2020	Online translation and translation in PDF of national legends/tales in national language	CKZiU(PL)	

IO2 – Essays on European Legends, Myths and Traditional Tales

Deadline	Results	Partners Involved	Template and Tools
28 February 2020	Production of the essay on Moral Meaning	Kauno Jono (LT)	IO2.A – Table of contents
28 February 2020	Increase the number of connected legends with the essays	CKZiU (PL), Kauno Jono (LT), EuroEd (RO)	IO2.B – Guideline for transnational discussion

IO3 – On-line Interactive Map of the Areas Related to Legends / Tales

Deadline	Results	Partners Involved	Template and Tools
29 February 2020	Uploading on the map the coordinates of the national legends	All partners	
30 April 2020	Uploading on the map the coordinates and the connected travels related to 4 legends/ tales	All partners	IO3.A – Travel Map of legends
30 June 2020	Uploading on the map the coordinates and the connected travels related to the identified legends/ tales	All partners	IO3.A – Travel Map of legends

Multiplier Events

Deadline	Results	Partner	Template and Tools
30 June 2020	Organisation of an event for 30 (Bulgarian / Italian / Lithuanian / Polish / Romanian) teachers/policy makers in order to present, discuss the project results and address their sustainability in the national system. Sending of documents related to the multiplier events	CKZiU (PL), ZAT (BG), Montale (IT), Kauno Jono (LT), EuroED (RO)	ME.1 - Multiplier Event Form ME.2 - Programme Template ME.3 - List of Participants Template ME.4 - Minutes form
30 July 2020	Organisation of the final conference for 40 Polish teachers/policy makers in order to present, discuss the project results and address their sustainability in the national system. Sending of documents related to the multiplier events	CKZiU (PL)	ME.1 - Multiplier Event Form ME.2 - Programme Template ME.3 - List of Participants Template ME.4 - Minutes form



Co-funded by the
Erasmus+ Programme
of the European Union

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



Project Number: 2018-1-PL01-KA201-050865

Project Management

PM1 - Coordination of Activities			
Deadline	Results	Partner	Template and Tools
28 February 2020	Update of Project Activities Report up to 31 December 2020	CKZiU (PL)	https://parsifal.pixel-online.org/wip.php
31 March 2020, 30 June 2020, 30 September 2020	Production and Uploading of Project Activities Report	All partners	https://parsifal.pixel-online.org/wip.php
30 May 2019, 30 September 2019, 15 October 2020	Production of Financial Reports	All partners	PM1.E – Financial Manual PM1.F – Financial Forms

PM2 - Dissemination			
Deadline	Results	Partner	Template and Tools
31 March 2020 30 June 2020 30 September 2020	Organization of 1 dissemination event on the project every month and uploading the dissemination events description on the project web site (every three months)	All partners	https://parsifal.pixel-online.org/diss.php
20 May 2020	Production of the final Best Practice Dissemination Report	All partners	Template: PM2.B – How to write the Best Practice Dissemination Report

PM3 - Exploitation			
Deadline	Results	Partner	Template and Tools
20 May 2020	<ul style="list-style-type: none"> - Upload on the project portal a total number of 6 associated partners. - Sending to Pixel a total number of 6 exploitation links 	All partners	PM3.A - Associated Partner Letter PM3.B - Associated Partner Information PM3.C - Exploitation links

PM4 - Quality and Monitoring Plan			
Deadline	Results	Partner	Template and Tools
30 June 2020	<ul style="list-style-type: none"> - Collection of 6 testimonials - Collection of 20 evaluation questionnaires - Sending an evaluation report per country on the IOs 	All partners	PM4.D – Evaluation Questionnaires for Intellectual Outputs (end users) PM4.E – Tool for questionnaires analysis PM4.F – How to write the Evaluation Report on Intellectual Outputs



Co-funded by the
Erasmus+ Programme
of the European Union

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



Project Number: 2018-1-PL01-KA201-050865

IO3.A – Travel Map

Title of the travel *	<i>Please specify a catchy title</i>
Picture *	<i>Please insert an image that describes the travel</i>
Starting legend *	<i>Please select the starting legend from the following dropdown menu</i>
Description of the travel *	<i>Please, give a brief description of the travel specifying what the “traveler” will find and learn during this journey (min 300 words)</i>

Please fill in the table below for each connected legend.

Connected legends to the travel *	<i>Please specify from the dropdown menu the connected legend(s).</i>
Description of the connection *	<i>Please describe why the 2 legends are connected with specific relation to this journey.</i>

* Compulsory fields



Co-funded by the
Erasmus+ Programme
of the European Union

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.



Project Number: 2018-1-PL01-KA201-050865

IO3.A – Travel Map

Title of the travel *	<i>Please specify a catchy title</i>
Picture *	<i>Please insert an image that describes the travel</i>
Starting legend *	<i>Please select the starting legend from the following dropdown menu</i>
Description of the travel *	<i>Please, give a brief description of the travel specifying what the “traveler” will find and learn during this journey (min 300 words)</i>

Please fill in the table below for each connected legend.

Connected legends to the travel *	<i>Please specify from the dropdown menu the connected legend(s).</i>
Description of the connection *	<i>Please describe why the 2 legends are connected with specific relation to this journey.</i>

* Compulsory fields



Co-funded by the
Erasmus+ Programme
of the European Union

The European Commission support for the production of this publication does not constitute an endorsement of the contents which reflects the views only of the authors, and the Commission cannot be held responsible for any use which may be made of the information contained therein.